

DEGREE SHOW: 2017/18

5/3	6/3	7/3	8/3	9/3	10/3	11/3
Submit degree show proposal and risk assessment						
12/3	13/3	14/3	15/3	16/3	17/3	18/3
19/3	20/3	21/3	22/3	23/3	24/3	25/3
SPACE Allocation	SPACE Allocation	SPACE Allocation	SPACE Allocation	SPACE Allocation EMS Special Requirements Form due		
26/3	27/3	28/3	29/3	30/3	31/3	1/4
		COMMUNICATION OF SPACES to Students				
2/4	3/4	4/4	5/4	6/4	7/4	8/4
Easter Monday CLOSED						
9/4	10/4	11/4	12/4	13/4	14/4	15/4
16/4	17/4	18/4	19/4	20/4	21/4	22/4
EMS equipment availability communicated to students						
23/4	24/4	25/4	26/4	27/4	28/4	29/4
			Clear studios	Clear studios	Degree Show Build	Degree Show Build
30/4	1/5	2/5	3/5	4/5	5/5	6/5
Degree Show Build	Degree Show Build	Degree Show Build	Degree Show Build Submission of Change control form (12:30pm)	First day install – prep walls and paint out Tidy 17:00-18:00 EXIT: 18:00	No student access: Build team floor painting	No student access: Build team floor painting

7/5	8/5	9/5	10/5	11/5	12/5	13/5
May Day CLOSED No staff or student access	Install work 08:00-17:00 Transportation of student work Tidy 17:00-18:00 EXIT: 18:00	Install work 08:00-17:00 Transportation of student work Tidy 17:00-18:00 EXIT: 18:00	Install work 08:00-17:00 Tidy 17:00-18:00 EXIT: 18:00	Install work 08:00-17:00 FINAL DEADLINE: 17:00 (5pm) EXIT 17:00		
14/5	15/5	16/5	17/5	18/5	19/5	20/5
Assessment	Assessment	Assessment	Internal Moderation	Internal Moderation Marks to Registry		
21/5	22/5	23/5	24/5	25/5	26/5	27/5
			External Examiners	Final Examination Board		
28/5	29/5	30/5	31/5	1/6	2/6	3/6
			Results published by Registry	Industry (PV) Friends of GSA Private View Friends and Family Night		
4/6	5/6	6/6	7/6	8/6	9/6	10/6
				FINAL DAY OF SHOW	NO ACCESS FOR DE-INSTALL (H&S)	NO ACCESS FOR DE-INSTALL (H&S)
11/6	12/6	13/6	14/6	15/6	16/6	17/6
De-Install	De-Install	De-install DEADLINE 17:00 (5pm)	Student remediation of walls	GSA Graduation Bute Hall		